AUTHORIZATION HISTORY

AMOUNT DATE -- DESCRIPTION
$1,400,000.00 03/27/08 (Council) — Professional Design Services
$50,000.00  8/28/09 (Administrative Authority) — Survey and imaging services
$590,000.00  Proposed (Council) -- Amendment and Contingency for additional Design services
$2,040,000.00  Total Contract Authorization
CONTRACT HISTORY
AMOUNT DATE -- DESCRIPTION
$ 601,095.00 08/16/08 -- Original Professional Services Agreement - Phase A
$245,176.00  02/11/09 -- SA #1 — Phase A2 - Geotechnical reports and surveys
$ 553,729.00 04/03/09 -- SA #2 — Phase B1 — Design development
$ 25,512.00  08/28/09 -- SA #3 — B2 - Additional surveys and imaging
$3590,000.00  Proposed -- SA #4 — B3 - Bid documents and permitting coordination

$2,015,512.00

Total Contract Expenditures



